Mervat Makahleh



THE SECOND PHASE OF THE EDUCATIONAL REFORM FOR KNOWLEDGE ECONOMY PROJECT (ERFKE II)

Component One: School & Directorate Development Program (SDDP)

Monitoring & Evaluation of School and Directorate Development Program (SDDP) – 2014

Interim Report – Data Analysis

Prepared by
Head of Division of Monitoring & Evaluation
Farouq Bani Hamad

Statistical Analysis
Samer Mahmoud "Al-Haj Ahmad"

General Supervision

Managing Director of Planning & Educational Research

Dr. Mohammad Abu Ghazleh

&
Acting Director of Educational Research & Development

Acting Director of Educational Research & Development Dr. Omar Khasawneh

Translation

Division of Translation & Educational Publications

Ilham Sadeq Sa'eda Al-Sayyed

Mahmoud Suhailah

June 30, 2014

1

	Standard	Baseline	Target	June 2014	June 2014	June 2014	June 2014	June 2014	June, 2013	Notices
Indicators	S	2009	2015	Group 1	Group 2	Group 3	Group 4	Group 5	All Groups	
Mean score (1.0):	Increased effe	ective partic	cipation of the loc	al community, directora	ates of education and	l Ministry's Cente	r in school developr	nent processes.		
1.1 Qualitatively: Degree to which schools are implementin g improvement plans	Percentage of activities implemente d as per plan	N/A	All schools in Jordan implement their Improvement Plans as per schedule to a high degree (4.0/5.0) as per the rubrics	Degree of application rate by school development teams was (3.8) out of (5.0), equivalent to 67% the percentage rate for the application of the plans.	Degree of application rate by school development teams was (4.3) of (5.0) which equals (92%) of the targeted implementation of plan.	Degree of application rate by school development teams was (3.7) out of 5.0 which is equivalent to (61%) the percentage rate for the application of the plans.	Degree of application rate by school development teams was (4.2) out of (5.0) which is equivalent to (81%) the percentage rate for the application of the plans.	Degree of application rate by school development teams was (3.5) out of (5.0) which is equivalent to (63%) the percentage rate for the application of the plans.	Degree of application rate by school development teams was (3.9) out of (5.0) which is equivalent to (72%) the percentage rate for the application of the plans.	 Strengths: Technical and incorporeal support provided for schools by directorates of education Availability of the financial grant Motivation, Collaboration and teamwork Availability of educational support Students' response Plans are based on the real needs of schools Weaknesses: Insufficient of the grant provided Lack of documentation pertains to achieved accomplishments of plans implementation and their effects on periodical reports submitted to the directorates of education
				Girls schools and mixed schools scored a higher degree of the application rate where the average reached to (3.9) which is the higher than grade attained by boys schools, which was (3.8).	Girls/mixed schools scored higher (4.6) than boys schools (4.0).	Girls and mixed schools scored higher score than average in terms of the application of (4.3) which is higher than the degree of boys' schools which was (4.0)	Girls and mixed schools scored higher score than average in terms of the application of (4.7) which is higher than the degree of boys' schools which was (3.6)	Girls and mixed schools scored higher score than average in terms of the application of (4.0) which is higher than the degree of boys' schools which was (2.8)	Girls and mixed schools scored higher score than average in terms of the application of (4.3) which is higher than the degree of boys' schools which was (3.4)	 Nemours number of projects that are carried by the Ministry and international donors Lack of concerned Monitoring personnel from the directorates of education and lack of educational support with school clusters and small number of educational supervisors in some of these directorates Difficulty of procedures related to the delivery of grants, donations from different parties Availability of change resistance culture and lack of motivation to work on programs Lack of efficiency of educational councils in school clusters in supporting school development
				The highest degree of plans implementation was scored by the Directorate of Education of Jerash at (4.2) and the lowest degree was in Directorate of Education of Southern-Eastern Badia, reaching to (3.3)	The highest degree of plans implementation was scored by the Directorate of Education North Mazar at (4.7) and the lowest degree was in Directorate of Education of Madaba Qasbat, reaching to (4.0)	The highest degree of plans implementation was scored by the Directorates of Education of Ramtha and Ein Al-Basha at (4.0) and the lowest degree was in Directorate of Education of Al-Qasr, reaching to (3.2)	The highest degree of plans implementation was scored by the Directorates of Education of Al-Taiba and Al-Wasteya at (5.0) and the lowest degree was in Directorates of Education of Quwaisma and Tafela Qasbat reaching to (3.7)	The highest degree of plans implementation was scored by the Directorate of Education of Zarq at (4.0) and the lowest degree was in Directorates of Education of Irbid Qasbat reaching to (3.2)	The highest degree of plans implementation was scored by the Directorates of Education of Al-Taiba and Al-Wasteya at (5.0) and the lowest degree was in Directorates of Education of Irbid Qasbat and Al-Qaser reaching to (3.2)	 plans. Unsuitable school environment and facilities due to large number of rented and double-shit schools Lack of clarity in roles and responsibilities of the concerned individuals Weak school administration, the instability of school staff, high class loads of teachers and development teams. Recommendations: Increase the number of educational supervisors in the needy directorates Reduce field coordinators' work load to help them implement the development plans Postpone the transfer of principals and teachers to the end of the scholastic year along with rehabilitation of new members of development teams
				The average degree of application by educational supervisors was (3.7).	The average degree of application by educational	The average degree of application by educational	The average degree of application by educational	The average degree of application by educational	The average degree of application by educational supervisors was	Follow up school accomplishments periodically in the field of implementing school development plans along with providing technical support and

Indicators	Standard s	Baseline 2009	Target 2015	June 2014 Group 1	June 2014 Group 2	June 2014 Group 3	June 2014 Group 4	June 2014 Group 5	June, 2013 All Groups	Notices
Mean score (1.0):	Increased eff	ective partic	ipation of the loc	al community, director	ates of education and	d Ministry's Cente	r in school developr	nent processes.		
					supervisors was (4.0)	supervisors was (4.0)	supervisors was (4.0)	supervisors was (3.0)	(3.7)	 awareness necessary to implement the development plans Activate the role of development network councils and educate parents and local community about the program and enact their role in this program Integrating training programs which have common goals by the Ministry Educate concerned parties bout roles and responsibility and capacity building of school development teams continuously Enact professional accountability mechanisms

Indicators	Standards	Baseline 2009	Target 2015	June 2014 Group 1	June 2014 Group 2	June 2014 Group 3	June 2014 Group 4	June 2014 Group 5	June, 2013 All Groups	Notices
1.2 Qualitatively; Degree to which Field Directorates are implementing their improvement plans	Percentage of procedures/ activities implemented as per plan	N/A	All Field directorates implement their Improvement Plans per schedule to a high degree (4.0/5.0) score as per the	Degree application rate by directorates' development teams is (3.5)	Degree application rate by directorates' development teams is (4.0)	Degree application rate by directorates' development teams is (4.0)	Degree application rate by directorates' development teams is (4.0)	Degree application rate by directorates' development teams is (2.8)	Degree application rate by directorates' development teams is (3.8)	Strengths: Collaboration and the availability of educational support Technical support represented in the various professional development programs Financial grant offered by the SDDP Weaknesses:
			rubrics		implementation degrees among the sample of directorates (North Mazar and Madaba Qasbat)	The implementation degrees among the concerned directorates ranged between low in Ramtha at (3.0) and high at in Ein Al-Basha at (5.0)	The implementation degrees among the concerned directorates ranged between low in Tafela at (3.0) and high in Petra, Ajlun, Salt, Tiaba and Wasateya at (5.0)	directorates ranged between low in Amman Qasbat at (1.0)	the concerned directorates ranged between low in Amman	Lack of clarity in the roles and responsibilities of many who involved in the implementation of the program and the absence of many sections of the directorates to implement plan activities and the existence of resistance to

that must be implemented upon the terretrotions usually by the Ministry which are interested to the control of	 	•		
difficult to integrate with the development plans of the discrements the tox odd for pitor approved from the ministry of the discrements of the ministry of the ministry of the pitor approved from the ministry leading to improve the implementation of some of the activates in the plan, and the ministry's lack of congression to the implementation of training workshops that are to address it for a "1-ack of average of the concerned parties in the procedures that reliate to the acceptance of grants and domaintors from the local community **Condition of the discrement and domaintors from the local community **Condition of the discrement and domaintors from the local community **The Ministry's cutter reach to follow up the procedure of the discrement and the procedure of the discrement and the procedure of the program and the procedure of the program and the implementation of the principle of accountability in the introduction of the principle of accountability in the procedure of the program and the implementation of the principle of accountability in the introduction of the principle of accountability in the principle of accountability in the introduction of the principle of accountability in the principle of accountabilit				
plans of the directorates the need for prior approval from the ministry for the implementation of capacity building of the activities in the plan, and the ministry's back of cooperation in the implementation of training workshops that are to address it for approval. Lack of or approval from the concerned purities in the concerned purities. **Recommendations** **Recommendations** **The Ministry's center needs to follow up implementation of the program and the districts periodacily a bug with exacting numerous reviews to support the program and the concentrality of the principle of th				
• the need for prior approval from the ministry for the implementation of some of the activities in the plan, and the ministry state of the control of				
for the implementation of capacity building leading to irrepach the implementation of some of the activities in the plan, and the ministry's lack of cooperation in the implementation of the approval. Lack of awaveness of the occurrently artists in the procedures that relate to the acceptance of grants and domains from the local community Continuous transferring of the directors of the field directorate. Recommendation: The Ministry's center needs to follow up implementation of the program in the districts or the acceptance of the program of the directorate of the program of the development of the dev				
leading to impele the implementation of some of the activities in the plan, and the ministry's lack of cooperation in the implementation of approved and the process of the concerned parties of approved and the process of the concerned parties of approved and the process of the concerned parties of grants and donations from the local community. **Continuation of the program in the distriction of the related discontinuation of the program in the distriction of the related discontinuation of the program in the distriction of the program and the implementation of the program and the implementation of the principle of accumulatility **Documenting of all schievements according to the implementation of the principle of accumulatility **Documenting of Improvement according to the implementation of the principle of accumulation of the principle of the accumulation of the principl				
of the activities in the plan, and the ministry's lack of ecoperation in the implementation of training workshops that are to address it for approval and the procedures of the concerned paties in the procedures that relate to the acceptance of grains and domaintous from the local community • Continuous transferring of the directors of the field directorates. **Becommendation:** The Ministry's center needs to follow up implementation of the program in the districts periodically a long with enexting immages; rules to support the program and the implementation of the principle of the immediate included the plan and sending periodic completion spects to the Ministry of the immediate included the plan and sending periodic completion spects to the Ministry of Standardizing of programs provided by various donors and channels them to support the implementation of developmental plans of the implementation and building the implementation and building the implementation and building the implementation of developmental plans of the implementation of developmental plans and building the implementation of developmental plans and building the implementation of developmental plans and building the implementation of developmental plans and according to the directories in a tutoly manner and according to the directories in a tutoly manner and according to the directories in the acceptance of the plans in the developmental plan of the directories of the development plans and the directories of the				
lack of cooperation in the implementation of training workshops that are to address it for approval • Lack of awareness of the concerned persics in the continuous training to the address from the local community • Continuous transferring of the directors of the field directorates. **Recommendations** - Recommendations** - The Ministry's center needs to follow up the field directorates. **Recommendations** - The Ministry's center needs to follow up the persistent of the program in the districts persistent of the principle of accountability - The ministry's center needs to follow up the persistent of the principle of accountability - Documenting of all achievements according to the intratable included the plans and sending persistent completes or the district of the principle of accountability of the persistent of the persistent of the principle of accountability of the persistent of the pers				
training workshops that are to address it for approval • Lack of awareness of the concerned parties in the procedures that relate to the acceptance of grants and donations from the local community • Cold monouncement of the directors of the field directorates. **Recommendations** • The Ministry's center needs to follow up implementation of the program in the districts periodically a long with exenting managers' noles to support the program and the implementation of the program in the districts periodically a long with exenting managers' noles to support the program and the implementation of the principle of of the prin				of the activities in the plan, and the ministry's
approval Lack of awareness of the concerned parties in the procedures that relate to the acceptance of grants and dunations from the local community Continuous transferring of the directors of the field directorates. Recommendations: The Ministry's center needs to follow up implementation of the program in the districts periodically a long with cauciting managers' roles to support the program and the implementation of the program of the implementation of the program of t				
Lack of awareness of the concerned parties in the procedures that relate to the acceptance of grants and donations from the local community Continuous transferring of the directors of the relat directorates. **Recommendations:** - The Ministry's center needs to follow up implementation of the program in the districts periodically a long with eneating managers roles to support the program and the implementation of the principle of accountability of the interacting canagers roles to support the program and the implementation of the principle of accountability of the interaction of the principle of the principle of accountability of the principle of the				
the procedures that relate to the acceptance of grams and donations from the local community Cominuous transferring of the directors of the field directorates. Recommendations: **Recommendations** **The Ministry center needs to follow up implementation of the program in the districts periodically a long with enacting managers roles to support the program and the ingelementation of the principle of accountability **Documenting of all achievements according to the timesable included the plan and sending periodic completion reports to the Ministry **Standardizing of programs provided by various donors and channeled them to support to the programs and the ingelementation of the programs provided by various donors and channeled them to support to the programs provided by various donors and channeled them to support to the programs provided by various donors and channeled them to support to the programs provided by various donors and channeled them to support to the programs provided by various donors and channeled them to support to the programs provided of the programs program grant and according to the plan implementation requirements **Taking measures and procedures to insare the activation the roles of development councils of the programs program grant and according to the plan implementation requirements **Taking measures and procedures to insare the activation the roles of development councils of the programs				
grains and donations from the local community • Continuous transferring of the directors of the field directorates. **Recommendations** • The Ministry's center needs to follow up implementation of the program in the districts periodically a long with enacting managers roles to support the program and the managers of the program and the program and the managers of the program and the program a				
community • Continuous transferring of the directors of the field directorates. Recommendations: • The Ministry's center needs to follow up implementation of the program in the districts periodically a long with enacting managers' roles to support the program and the implementation of the principle of accountability • Documenting of all achievements according to the timetable included the plan and sending periodic completion reports to the Ministry • Standardizing of programs provided by various downs and chanacted them to support the implementation of developmental plans • Clarification the roles and responsibilities of those involved in the directorates and building • The Ministry abound diabance the allocated functional grants allocated to the directorates in a timely manner and according to the plan implementation requirements • Taking measures and procedures to the macro and implementation requirements • Taking measures and procedures to the macro and endering the plan implementation requirements • The Ministry should pay more attention to professional development programs prepared by the directorate and according attention to professional development programs prepared by the directorate and according to the plan approval to these programs • Eaclitation of the participation of all divisions and the integration of their plans in the development plan of the directorate of their plans in the development plan of the directorate of				
Continuous transferring of the directors of the field directorises. Recommendation: The Ministry's center needs to follow up implementation of the program in the districts periodically a long with enacting managers' roles to support the program and the implementation of the principle of the implementation of the principle of the implementation of the principle of the intentable included the plan and senting periodic completion reports to the Ministry stransdardiring of programs provided by various donors and channeled them to support the implementation of developmental plans Clarification the roles and responsibilities of those involved in the directorates and building their capacity continuously The Ministry should disburse the allocated financial garast allocated to the directorates in a timely manner and according to the plan implementation requirements Taking measures and procedures to insure the activation the roles of development cannels in the contravation the roles of development cannels. Increasing the number of supervisors and the following the plan implementation requirements Taking measures and procedures to insure the activation the roles of development cannels. Increasing the number of supervisors and the following the plan and the directorate of the participation of all divisions and the integration of their plans in the developmental plan of the directorate and avoid delaying its approval to these programs **Excilitation of the participation of all divisions and the integration of their plans in the developmental plan of the directorate of the plans in the developmental plan of the directorate of the plans in the developmental plan of the directorate of the plans in the developmental plan of the directorate of the plans in the directo				
field directorates. **Recommendations:** **The Ministry's center needs to follow up implementation of the program in the districts periodically a long with enacting managers roles to support the program and the implementation of the principle of accountability **Documentation of the principle of accountability** **Documentation of the plan and sending periodic completion reports to the Ministry of the united the plan and sending periodic completion reports to the Ministry various donors and channeled them to support the implementation of developmental plans of these involved in the directorates and hulding their capacity community. **Charification the roles and responsibilities of these involved in the directorates and hulding their capacity community. **Taking measures and procedures to insure the activation the roles and rectorates in a timely manner and accordance to insure the activation the roles of development councils increasing the number of supervisors and educational supporter in the needy directorates in the activation the roles of development councils increasing the number of supervisors and educational supporter in the needy directorates in the programs prepared by the directorate of the participation of all divisions and the integration of their plans in the developmental plan of the directorate on and the directorate on of the directorate on of the directorate on the development plan of the directorate on the development plans of the directorate on the development plans of the directorate on the directorate on the development plans of the directorate on the development plans of the directorate on the directorat				The state of the s
Recommendations: The Ministry's center needs to follow up implementation of the program in the districts periodically a long with enacting managers' roles to support the program and the implementation of the principle of accountability Documenting of all achievements according to the timetable included the plan and sending periodic completion reports to the Ministry by Standardizing of programs provided by various donors and channeled them to support the implementation of developmental plans as a Clarification the roles and responsibilities of those involved in the directorates and building their capacity continuously The Ministry should disburse the allocated financial grants allocated to the directorates in a timely manner and according to the plan implementation requirements Taking measures and procedures to insure the activation the roles of development councils to be reactivation the roles of development councils and educational supporter in the needy directorates and educational supporter in the needy directorates and educational supporter in the needy directorates by the directorate and and educational supporter in the needy directorates by the directorate and avoid delaying its approval to these programs prepared by the directorate and avoid delaying its approval to these programs Facilitation of the participation of all divisions and the integration of their plans in the development and not the directorate and the development plans on the directorates and the development plans on the directorate and the development plans on the directorate and the development plans in the development plans on the directorate and the development plans on the din				
The Ministry's center needs to follow up implementation of the program in the districts periodically a long with enacting managers' roles to support the program and the implementation of the principle of accountability Documenting of all achievements according to the timetable included the plan and sending periodic completion reports to the Ministry Standardizing of programs provided by various donors and channeled them to support the implementation of developmental plans Clarification the roles and responsibilities of those involved in the directorates and building their capacity continuously The Ministry should disburse the allocated financial grants allocated to the directorates in a timely manner and according to the plan implementation requirements Taking measures and procedures to insure the activation the roles of development councils longer than the control of the plan implementation requirements Taking measures and procedures to insure the activation the roles of development councils longer than the roles of development programs prepared by the directorate and according the attention to professional development programs prepared by the directorate and according the attention to professional development programs prepared by the directorate and according the attention to professional development programs prepared by the directorate and according the attention to professional development programs prepared by the directorate and according the attention to professional development programs prepared by the directorate and according the attention to and the integration of their plans in the developmental plan of the directorate of all divisions and the integration of heir plans in the developmental plan of the directorate of and according the according the programs prepared by the directorate of all divisions and the integration of their plans in the developmental plan of the directorate of the programs and the integration of their plans in the developmental plan of the directorate of the program and t				field directorates.
The Ministry's center needs to follow up implementation of the program in the districts periodically a long with caucing managers roles to support the program and the implementation of the principle of accountability Documenting of all achievements according to the timetable included the plan and sending periodic completion reports to the Ministry Standardizing of programs provided by various donors and channeled them to support the implementation of developmental plans. Clarification the roles and responsibilities of those involved in the directorates and building their capacity continuously The Ministry should disburse the allocated financial grants allocated to the directorates in a timely manner and according to the plan implementation requirements Taking measures and procedures to insure the activation the roles of development councils because the activation the roles of development councils because the activation the roles of development programs prepared by the directorate and avoid delaying its approval to these programs Facilitation of the participation of all divisions and the integration of deli relaxing in the development programs prepared by the directorate and avoid delaying its approval to these programs Facilitation of the participation of all divisions and the integration of their plans in the development plans in the development plan of the directorate of the directorate of the participation of all divisions and the integration of their plans in the developmental plan of the directorate of the programs and the plans in the development plans in the development plan of the directorate of the plans in the development plans in the directorate of the plans in the plans in the plans in the plans i				
implementation of the program in the districts periodically a long with enacting managers roles to support the program and the implementation of the principle of accountability • Documenting • Documenting of all achievements according to the timetable included the plan and sending periodic completion reports to the Ministry • Standardizing of programs provided by various donors and channeled them to support the implementation of developmental plans of the control of the programs of the programs of the programs and the control of the programs in the control of the programs of the programs and the control of the programs of the program of the program of the pro				
periodically a long with enacting managers' roles to support the program and the implementation of the principle of accountability Documenting of all achievements according to the timelate included the plan and sending periodic completion reports to the Ministry Standardizing of programs provided by various donors and channeled them to sught of the implementation of developmental plans Claffictation the roles and responsibilities of those involved in the directorates and building their capacity continuously The meaning and according to the plan implementation requirements a timely manner and according to the plan implementation requirements Taking measures and procedures to insure the activation there are the activation that the control of the directorates in the self-development connection. The Ministry should pay more attention to professional development programs prepared by the directorates and avoid delaying its approval to these programs Facilitation of the participation of all divisions and the integration of the directorates of the directorate and the developmental plan of the directorate of the direc				
roles to support the program and the implementation of the principle of accountability • Decumenting of all achievements according to the timetable included the plan and sending periodic completion reports to the Ministry • Standardizing of programs provided by various donors and channeled them to support the implementation of developmental plans • Clarification the roles and responsibilities of those involved in the directorates and building their capacity continuously • The Ministry should disburse the allocated financial grants allocated to the directorates in a timely manner and according to the plan implementation requirements • Taking measures and procedures to insure the activation there has only the plan interplant of the programs and educational supporter in the needy directorate in the check directorate in the needy directorate in the professional development councils • Increasing the number of supervisors and educational supporter in the needy directorate and a development and avoid delaying its approval to these programs prepared by the directorate and avoid delaying its approval to these programs • Pacilitation of the participation of all divisions and the integration of their plans in the developmental plan of the directorates and the developmental plan of the directorates and the development plans in the development plans in the development plan of the directorate and the development plans in the development plan of the directorates and the development plans in the plans in				
implementation of the principle of accountability Documenting of all achievements according to the timusable included the plan and sending periodic completion reports to the Ministry Standardizing of programs provided by various donors and channeled them to support the implementation of developmental plans Clarification the roles and responsibilities of those involved in the directorates and building their capacity continuously The Ministry should disburse the allocated intuncing grants allocated to the directorates in a timely manner and according to the plan in timely manner and according to the plan in a timely manner and according to the plan in timely manner and procedures to insure the activation the roles of development councils Taking measures and procedures to insure the activation the roles of development councils Increasing the number of supervisors and educational supporter in the needy directorates The Ministry should pay more attention to professional development programs prepared by the directorate and avoid delaying its approval to these programs Facilitation of the participation of all divisions and the integration of their plans in the development plan of the directorate of the plans in the development plan of the directorate of the plans in the development plans of the directorate of the plans in the development plans of the directorate of the plans in the development pla				
accountability Documenting of all achievements according to the timetable included the plan and sending periodic completion reports to the Ministry Standardizing of programs provided by various donors and channeled them to support the implementation of developmental plans Clarification the roles and responsibilities of those involved in the directorates and building their capacity continuously The Ministry should disburse the allocated financial grants allocated to the directorates in a timely manner and according to the plan implementation requirements Taking measures and procedures to insure the activation the roles of development councils Increasing the number of supervisors and educational supporter in the needs of development or professional development programs prepared by the directorate and avoid delaying its approval to these programs Facilitation of the participation of all divisions and the integration of their plans in the developmental plan of the directorate of				
Documenting of all achievements according to the timetable included the plan and sending periodic completion reports to the Ministry Standardizing of programs provided by various donors and channeled them to support the implementation of developmental plans Clarification the roles and proposibilities of those involved in the directorates and building their capacity continuously The Ministry should disburse the allocated financial grants allocated to the directorates in a timely manner and according to the plan implementation requirements Taking measures and procedures to insure the activation the roles of development councils Increasing the number of supervisors and educated and educated and educated and educated and councils of the participation of the practicipation of professional development development development of the practicipation of the integration of the flicticorate of the developmental plan of their flairs in the developmental plan of the first directorate and world development plan of the integration of their plans in the developmental plan of their flairs in the developmental plan of the principation of their flairs in the developmental plan of their flairs.				
the timetable included the plan and sending periodic completion reports to the Ministry Standardizing of programs provided by various donors and channeled them to support the implementation of channeled them to support the implementation of the plan and responsibilities of those involved in the directorates and building their capacity continuously The Ministry should disburse the allocated financial grants allocated to the directorates in a timely manner and according to the plan implementation requirements Taking measures and procedures to insure the activation the roles of development councils Increasing the number of supervisors and educational supporter in the needy directorates The Ministry should pay more attention to professional development programs prepared by the directorate and avoid delaying its approval to these programs prepared by the directorate and avoid delaying its approval to these programs. Facilitation of the participation of all divisions and the integration of their plans in the				
periodic completion reports to the Ministry Standardizing of programs provided by various donors and chameled them to support the implementation of developmental plans Clarification the roles and responsibilities of those involved in the directorates and building their capacity continuously The Ministry should disburse the allocated financial grants allocated to the directorates in a timely manner and according the plan implementation requirements Taking measures and procedures to insure the activation the roles of development councils Increasing the number of supervisors and educational supporter in the needy directorates to report to the most of the most of the plans in the support of the proposal to the programs Taking the number of supervisors and educational supporter in the needy directorates of the most of the proposal to the programs of the proposal to the programs Taking the number of supervisors and educational supporter in the needy directorates of the proposal to the programs Taking the programs Taking the programs of the plans in the developmental plan of the directorate of the developmental plan of the directorate of the development and the interctorate of the plans in the developmental plan of the directorate of the plans in the development programs of the plans in the program of the program				
Standardizing of programs provided by various donors and channeled them to support the implementation of developmental plans Clarification the roles and responsibilities of those involved in the directorates and building their capacity continuously The Ministry should disburse the allocated financial grants allocated to the directorates in a timplementation requirements Taking measures and procedures to insure the activation the roles of development councils Increasing the number of supervisors and educational supporter in the needy directorates Increasing the number of supervisors and educational supporter in the needy directorates The Ministry should pay more attention to professional development programs prepared by the directorate and avoid any programs prepared by the directorate and avoid any of the participation of all divisions and the integration of their plans in the developmental plan of the directorate of any of the directorate of the plans in the				
various donors and channeled them to support the implementation of developmental plans Clarification the roles and responsibilities of those involved in the directorates and building their capacity continuously The Ministry should disburse the allocated financial grants allocated to the directorates in a timely manner and according to the plan implementation requirements Taking measures and procedures to insure the activation the roles of development councils Increasing the number of supervisors and educational supporter in the needy directorates The Ministry should pay more attention to professional development programs prepared by the directorate and avoid delaying its approval to these programs Facilitation of the participation of all divisions and the integration of their plans in the developmental plans of the directorate of				
the implementation of developmental plans Clarification the roles and possibilities of those involved in the directorates and building their capacity continuously The Ministry should disburse the allocated financial grants allocated to the directorates in a timely manner and according to the plan implementation requirements Taking measures and procedures to insure the activation the roles of development councils in conceasing the number of supervisors and educational supporter in the needy directorates The Ministry should pay more attention to professional development programs prepared by the directorate and avoid delaying its approval to these programs Facilitation of the participation of all divisions and the integration of their plans in the developmental plan of the directorate of the direct				
Clarification the roles and responsibilities of those involved in the directorates and building their capacity continuously The Ministry should disburse the allocated financial grants allocated to the directorates in a timely manner and according to the plan implementation requirements Taking measures and procedures to insure the activation the roles of development councils Increasing the number of supervisors and educational supporter in the needy directorates The Ministry should pay more attention to professional development programs prepared by the directorate and avoid delaying its approval to these programs Facilitation of the participation of all divisions and the integration of their plan in the developmental plan of the directorate of				
those involved in the directorates and building their capacity should disburse the allocated financial grants allocated to the directorates in a timely manner and according to the plan implementation requirements. Taking measures and procedures to insure the activation the roles of development councils. Tracking measures and procedures to insure the activation the roles of development councils. Increasing the number of the needy directorates that the directorate and avoid delaying its approval to these programs. Facilitation of the participation of all divisions and the participation of all divisions and the developmental plan of the directorate o				
their capacity continuously The Ministry should disburse the allocated financial grants allocated to the directorates in a timely manner and according to the plan implementation requirements. Taking measures and reprocedures to insure the activation the roles of development councils Increasing the number in the needy directorates the Ministry should pay more attention to professional development programs prepared by the most of the participation of all divisions approval to these programs Facilitation of the participation of all divisions and the integration of the principation of all divisions and the integration of the directorate of				
The Ministry should disburse the allocated financial grants allocated at the directorates in a timplement and according to the plan implementation requirements Taking measures and procedures to insure the activation the nounding the notion development coincides of the control of the programs of the directorates. The Ministry should pay more attention to professional programs prepared by the directorate and development avoid delaying its approval to these programs. Facilitation of the participation of all divisions and the integration of their plans in the developmental plan of the directorate of				
financial grants allocated to the directorates in a timely manner and according to the plan implementatives. Taking measures and procedures to insure the activation the roles of development councils. Increasing the number of supervisors and educational supporter in the needy directorates that the supporter in the part of the p				
a timely manner and according to the plan implementation requirements • Taking measures and procedures to insure the activation the roles of development councils • Increasing the number of supervisors and educational supporter in the needy directorates • The Minds development programs the professional development programs prepared by the directorate and avoid delaying its approval to these programs • Facilitation of the plans in the developmental plan of the directorate of				
implementation requirements Taking measures and procedures to insure the activation the roles of development councils Increasing the number of supervisors and educational supporter in the needy directorates The Ministry should pay more attention to professional development programs prepared by the directorate and avoid delaying its approval to these projection of all divisions and the integration of their plans in the developmental plan of the directorate of				
Taking measures and procedures to insure the activation the roles of development councils Increasing the number of supervisors and educational supporter in the needy directorates The Ministry should pay more attention to professional development programs prepared by the directorate and avoid delaying its approval to these programs Facilitation of the participation of all divisions and the integration of their plans in the developmental plan of the directorate of				
activation the roles of development councils Increasing the number of supervisors and educational supporter in the needy directorates The Ministry should pay more attention to professional development programs prepared by the directorate and avoid delaying its approval to these programs Facilitation of the participation of all divisions and the integration of their plans in the developmental plan of the directorate of				
• Increasing the number of supervisors and educational supporter in the needy directorates • The Ministry should pay more attention to professional development programs prepared by the directorate and avoid delaying its approval to these programs • Facilitation of the participation of all divisions and the integration of their plans in the developmental plan of the directorate of				
educational supporter in the needy directorates The Ministry should pay more attention to professional development programs prepared by the directorate and avoid delaying its approval to these programs Facilitation of the participation of all divisions and the integration of their plans in the developmental plan of the directorate of				
• The Ministry should pay more attention to professional development programs prepared by the directorate and avoid delaying its approval to these programs • Facilitation of the participation of all divisions and the integration of their plans in the developmental plan of the directorate of				
professional development programs prepared by the directorate and avoid delaying its approval to these programs • Facilitation of the participation of all divisions and the integration of their plans in the developmental plan of the directorate of				
by the directorate and avoid delaying its approval to these programs • Facilitation of the participation of all divisions and the integration of their plans in the developmental plan of the directorate of				
approval to these programs • Facilitation of the participation of all divisions and the integration of their plans in the developmental plan of the directorate of				
• Facilitation of the participation of all divisions and the integration of their plans in the developmental plan of the directorate of				
and the integration of their plans in the developmental plan of the directorate of				
developmental plan of the directorate of				
education				
]	1	education

1.3 Qualitatively; Degree to which	- Councils formation	N/A	All School Clusters'	Effectiveness degree reached to (2.6). The	Effectiveness rate reached to (3.9).	Effectiveness rate reached to (3.2).	Effectiveness rate reached to (3.8).	Effectiveness rate reached to (3.1).	Effectiveness rate reached to (3.3).	Strengths: • Most of the standards of membership are
education councils at school cluster level are operational	 Members know their roles and responsibilities Three meeting are held during the scholastic year at least They take decisions They implement them 		Education Councils are operational to a high degree (4.0/5.0) as per the rubrics	Educational councils of school clusters in Mafraq Qasbat which scored lowest degree at (1.5) but the councils of Giza scored the highest degree at (3.8)	Educational councils of school clusters in North Mazar which district scored the lowest degree at (2.2) and the highest was scored by Madaba Qasbat at (4.7)	Educational councils of school clusters in Ramtha district which scored the lowest degree at (2.6) and the highest was scored by Ein Al-Basha district at (3.8)	Educational councils of school clusters in Salt district which scored the lowest degree at (2.6) and the highest was scored by Tafela district at (4.7)	Educational councils of school clusters in Amman Qasbat which scored the lowest degree at (2.0) and the highest was scored by Zarqa Qasbat district at (4.5)	Educational councils of school clusters in Mafraq Qasbat which scored the lowest degree at (1.5) and the highest was scored by Madaba and Tafela districts at (4.7)	 applied to councils On average two meetings were held in the scholastic year Some decision were taken and some implemented Weaknesses: Roles and responsibilities of many members of the councils are ambiguous Decisions that had been taken and implemented didn't fit the roles of the council Failure to take effective decisions to serve the activities of the development plan
				Regarding criteria, "Councils Formation" scored the highest degree at (4.0) and the lowest criteria was "they execute the decisions" at (1.9)	Regarding criteria, "Councils Formation and they hold meeting" scored the highest degrees at (4.0) and the lowest criteria was "they know their roles and responsibilities" at (1.9)	Regarding criteria, "Councils Formation " scored the highest degrees at (4.6) and the lowest criteria was "They execute the decisions" at (3.1)	Regarding criteria, "Councils Formation " scored the highest degrees at (4.6) and the lowest criteria was "They execute the decisions" at (2.1)	Regarding criteria, "Councils Formation " scored the highest degrees at (4.7) and the lowest criteria was "They execute the decisions" at (3.1)	Regarding criteria, "Councils Formation " scored the highest degrees at (4.4) and the lowest criteria was "They execute the decisions" at (4.2)	 Recommendations: Holding awareness workshops for members of education councils to familiarize them with their roles and responsibilities The necessity of activating the roles of the councils in order to take effective decisions to assist the directorates in the implementation of their development plan. The directorates of education need to restructure councils of education to create a balance in terms of gender
1.4 Qualitatively; Degree to which Education Development Councils at the level of Field Directorates are operational	 Councils formed Roles and responsibilities defined Meetings held Decision made Decision implemented 	N/A	All Field Directorates' Education Development Councils are operational to a high degree at (4.0/5.0) score as per the rubrics	Effectiveness rate of the educational councils was (4.2) according to the estimations of directorates development teams and (2.3) for member of the Educational Reform Council	Effectiveness rate of the educational councils was (3.4) according to the estimations of directorates development teams and (3.9) for member of the Educational Reform Council	Effectiveness rate of the educational councils was (3.7) according to the estimations of directorates development teams and (4.6) for member of the Educational Reform Council	Effectiveness rate of the educational councils was (3.9) according to the estimations of directorates development teams and (3.9) for member of the Educational Reform Council	Effectiveness rate of the educational councils was (2.8) according to the estimations of directorates development teams and (3.0) for member of the Educational Reform Council	Effectiveness rate of the educational councils was (3.5) according to the estimations of directorates development teams and (3.3) for member of the Educational Reform Council	 Most of the standards of membership are applied to councils Some of the stated meetings were held in the scholastic year Some decision were taken and some were implemented Weaknesses: Lack of balance in the structure of some of the development councils in terms of gender. Roles and responsibilities of many members of the councils are ambiguous Decisions that had been taken and implemented didn't fit the roles of the council Failure to take effective decisions to serve the activities of the development plan Recommendations: Stakeholders in the departments of Education should hold awareness workshops for members of councils of education development of the directorates to familiarize them with their roles and responsibilities The directorates of education need to restructure councils of education to create a

				~					balance in terms of gender • The necessity of activating the roles of the councils in order to take effective decisions to assist the directorates in the implementation of their development plans
1.5 Qualitatively; Degree of satisfaction of Field Directorate staff with support from directorates of education to implement Field Directorate Improvement Plans Supported provided based on the needs of school (see questionnaire item 1.5)	N/A	High level of satisfaction with the support they receive from the field directorate (4.0/5.0) as per the rubrics	Focus Groups School principals and teachers demonstrated degree of satisfaction at (2.6) (weak). The highest degree of satisfaction was scored by Al-Giza district at (3.5) and least degree was scored by Mafraq Qasbat at (1.8) (weak) Males scored (2.9) and females scored (2.4) (acceptable)	Focus Groups School principals and teachers demonstrated degree of satisfaction at (3.4) (weak). The highest degree of satisfaction was scored by Madaba district at (3.8) (acceptable) and least degree was scored by North Mazar at (3.0) (law) Males scored (3.8) and females scored (3.1)	Focus Groups School principals and teachers demonstrated degree of satisfaction at (3.6) (weak). The highest degree of satisfaction was scored by Ein Al- Basha district at (3.8) (strong) and least degree was scored by Ramtha at (3.0) (weak) Males scored (3.7) and females scored (3.5)	Focus Groups School principals and teachers demonstrated degree of satisfaction at (3.7) (acceptable). The highest degree of satisfaction was scored by Ajlun district at (4.5) (strong) and least degree was scored by Tafela at (2.7) (weak) Males scored (3.2) and females scored (3.8)	Focus Groups School principals and teachers demonstrated degree of satisfaction at (2.9) (weak). The highest degree of satisfaction was scored by Irbid Qasbat at (3.2) (weak) and least degree was scored by Shobak at (2.7) (weak) Males scored (2.6) and females scored (3.2)	Focus Groups School principals and teachers demonstrated degree of satisfaction at (3.1) (weak). The highest degree of satisfaction was scored by Ein Al- Basha and Qwaisma districts at (4.2) (strong) and least degree was scored by Qasabit Mafraq at (1.8) (law) Males scored (2.6) and females scored (3.3)	 Strengths: The directorates of education provide technical support to schools through professional development programs for teachers and principals The directorates of education provide equipment, supplies and maintenance work that schools need Weaknesses: The weakness of directorates of education in the field of providing appropriate and effective environment to communicate with schools Inefficient training on programs pertain to school and directorate development Lack of justice in the distribution of services among schools and the lack of interest of the directorates of education in boys' schools compared with girls' schools Lack of support offered the directorates of education to motivate and stimulate local community to participate in school activities
			Questionnaire Analysis School principals and teachers demonstrated degree of satisfaction at (3.0) (weak). The highest degree of satisfaction was scored by Jerash at (3.0) (weak) and the least degree was scored by Qasabit Mafraq at (2.6) (weak) Males scored (2.9) and females scored (3.1)	Questionnaire Analysis School principals and teachers demonstrated degree of satisfaction at (3.3) (weak). The highest degree of satisfaction was scored by Madaba at (3.4) (weak) and the least degree was scored by North Mazar at (3.3) (weak) Males and females scored (3.3) The highest degree of satisfaction was	Questionnaire Analysis School principals and teachers demonstrated degree of satisfaction at (3.3) (weak). The highest degree of satisfaction was scored by Ein Al- Basha at (3.8) (acceptable) and the least degree was scored by Ramtha at (2.8) (weak) Males scored (3.4) and females scored (3.2) The highest	Questionnaire Analysis School principals and teachers demonstrated degree of satisfaction at (3.3) (weak). The highest degree of satisfaction was scored by Tayba and Wasateyeh at (3.9) (acceptable) and the least degree was scored by Tafela at (3.4) (weak) Males scored (3.2) and females scored (3.4)	Questionnaire Analysis School principals and teachers demonstrated degree of satisfaction at (2.9) (weak). The highest degree of satisfaction was scored by Shobak at (3.2) (weak) and the least degree was scored by Qasabit Amman at (2.7) (weak) Males scored (2.6) and females scored (3.1)	Questionnaire Analysis School principals and teachers demonstrated degree of satisfaction at (2.9) (weak). The highest degree of satisfaction was scored by Tayba and Wasateyeh at (3.9) (acceptable) and the least degree was scored by Tafela at (2.3) (weak) Males scored (3.0) and females scored (3.2)	 Repetitive transfers among the administrative and teaching staff during the scholastic year and the continuous change of supportive educators of clusters with a clear weakness in the attribution of educational roles Lack of follow-up and guidance offered by the directorates of education pertain to the program and lack of providing continuous feedback on the performance of schools in the implementation of activities related to development plans Insufficient number of the educational supporters mainly in certain majors and specializations Recommendations: The directorates of education need to raise the level of communication and cooperation with schools and to increase the level of support provided to them The directorates of education need to hold periodic workshops which include coordinators of areas and supervisors to educate everyone on their roles and

			<u> </u>			1 6	771 1 1 1 ·	1 6	1 6	9 95.5
				of satisfaction was scored on paragraph 1 "The directorate informs school about changes related to curriculum and learning materials that are conducted by the Managing Directorate of School Textbooks and Curriculum" and paragraph 5 "The directorate follows up the implementation of the curriculum and text books" and paragraph 13 "The directorate oversees the implementation of national and international tests and keep records of their results" at (3.4) Paragraph (10) "The directorate helps schools build individual plans for students with special needs "gifted and slow learners" and paragraph (11) "The directorate help schools work effectively with students with special needs (human, materialistic and technical resources." scored the least	scored on paragraph 13 ""The directorate oversees the implementation of national and international tests and keep records of their results" at (4.0) Paragraph (3) "The directorate provides their schools' principals and teacher with suitable professional development activities in the following learning-teaching aspects: Pedagogical, educational and health knowledge" scored the least satisfaction degree at (2.5)	degree of satisfaction was scored on paragraph 13 ""The directorate oversees the implementation of national and international tests and keep records of their results" where the satisfaction degree arrived at (3.8) Paragraph (11) "The directorate help schools work effectively with students with special needs (human, materialistic and technical resources." scored the least satisfaction degree at (2.7)	The highest degree of satisfaction was scored on paragraph 13 ""The directorate oversees the implementation of national and international tests and keep records of their results" paragraph (14) "The educational supervisors provide training and support for schools included in the Ministry's programs to develop schools" where the satisfaction degree arrived at (3.8) Paragraph (10) "The directorate helps schools build individual plans for students with special needs "gifted and slow learners" scored the least satisfaction degree at (2.6)	degree of satisfaction was scored on paragraph 13 ""The directorate oversees the implementation of national and international tests and keep records of their results" where the satisfaction degree arrived at (3.5) Whereas Paragraph (10) "The directorate helps schools build individual plans for students with special needs "gifted and slow learners" and paragraph (11) "The directorate help schools work effectively with students with special needs (human, materialistic and technical resources." scored the least satisfaction degree at (2.4)	degree of satisfaction was scored on paragraph 13 ""The directorate oversees the implementation of national and international tests and keep records of their results" where the satisfaction degree arrived at (3.7) Whereas Paragraph (10) "The directorate helps schools build individual plans for students with special needs "gifted and slow learners" and paragraph (11) "The directorate help schools work effectively with students with special needs (human, materialistic and technical resources." scored the least satisfaction degree at (2.5)	 Adoption and fixation of schools clusters within the geographical area and not to change them during the period of school development. The directorates of education need to increase interest in boys' schools and support them in the implementation of the development plan activities along with the provision of equal distribution of services among the school The directorates of education need to activate periodic follow-up of schools; especially boy's schools in order to achieve activities of development plans. In addition to facilitating administrative procedures which contribute to the implementation of the activities of the plan Stop transferring among principals and teachers during the scholastic year
1.6 Qualitatively; Degree of satisfaction of Field Directorate staff with support from MoE center to	- Support provide by MoE to ensure the optimal use and continue in developing the database on common needs of	A N/	High level of satisfaction (4.0/5.0) as per the rubrics	Focus Groups The degree of satisfaction between Directorates' Development Team which reached at (2.3) but it was (2.5)	Focus Groups The degree of satisfaction between Directorates' Development Team which	Focus Groups The degree of satisfaction between Directorates' Development Team which	Focus Groups The degree of satisfaction between Directorates' Development Team which	Focus Groups The degree of satisfaction between Directorates' Development Team which	Focus Groups The degree of satisfaction between Directorates' Development Team which	Strengths: • Educational supervisors' new role which based on offering their experience to anyone who wants to benefit from • Issuance of legislations and regulations related to the educational councils and development councils

implement Field	schools	for supervisors	reached at (2.5)	reached at (3.7)	reached at (3.7)	reached at (1.6)	reached at (2.8)	 Monitoring and evaluation provided by the
Directorate	- Support provided		but it was (3.5)	but it was (1.7)	but it was (2.2)	but it was (2.8)	but it was (2.5)	Managing Directorate of Planning and
Improvement	by educational		for supervisors	for supervisors	for supervisors	for supervisors	for supervisors	Educational Research at the Ministry's center
Plans	supervisors in							to the SDDP
	MoE center to	The general	The general					
	help directorates	satisfaction degree	satisfaction	satisfaction	satisfaction	satisfaction	satisfaction	Weaknesses:
	implement their	was (2.4) (law) and	degree was (3.0)	degree was (2.7)	degree was (2.9)	degree was (2.2)	degree was (2.6)	• Poor communication and follow-up by the
	professional plan	it ranged between	(law) and it	(law) and it	(law) and it	(law) and it	(law) and it	Managing Directorate of Education Training
	to meet their	low in Jerash and	ranged between	ranged between	ranged between	ranged between	ranged between	Center at the Ministry's center to SDDP and
	need and the	Mafraq Qasbat at	low in North	low in Ein Al-	low in Petra at	low in Qasabit	low in Jerash	failure to provide feedback on report
	common needs of	(1.5) to high in Geza	Mazar at (2.5) to	Basha and Al-	(2.0) to high in	Amman,	and Qasabit	submitted by the directorates of education
	schools	at (3.5)	high in Madaba	Qaser at (2.5) to	Ajlun and Salt at	Qasabit Irbid	Mafraq at (1.5)	• Lack of support provided by the educational
	- Feedback		at (3.5)	high in Ramtha	(3.5)	and Shobak at	to high in Al-	supervisors at Ministry's center to assist
	provided by MoE			at (3.0)		(2.0) to high in	Giza, Madaba,	directorates of education in implementing
	center on reports					Zarqa Qasabat	Ajlun and Salt at	professional development plans to meet their
	submitted by					and Ma'an	(3.5)	needs and the common needs of schools
	directorates					Qasabat and Salt		• Lack of a sufficient number of supervisors to
	- Support provided					at (2.5)		cover the program as required
	by MoE center to	Questionnaire	Questionnaire	Questionnaire	Questionnaire		Questionnaire	• Multiplicity of programs and projects with
	activate the role	<u>Analysis</u>	<u>Analysis</u>	<u>Analysis</u>	<u>Analysis</u>	Questionnaire	<u>Analysis</u>	similar goals, which are carried out by the
	of the	The general	The general	The general	The general	<u>Analysis</u>	The general	Ministry and lack of coordination among
	Educational	satisfaction degree	satisfaction	satisfaction	satisfaction	The general	satisfaction	them. In addition to the large number of
	council.	was (2.3) (low)	degree was (3.1)	degree was (2.5)	degree was (2.7)	satisfaction	degree was (2.5)	incongruent training courses
	– Support provide		(low)	(low)	(low)	degree was (2.1)	(low)	• The extended length of the training programs
	by MoE center to	The degree of the				(low)		provided and choosing inappropriate time to
	help directorate	general satisfaction	The degree of the	The degree of the	The degree of the		The degree of the	carry out training in the field.
	implement	ranged from low in	general	general	general	The degree of the	general	• The degradation of the specialized supervisory
	regulations when	Mafraq at (1.9) to	satisfaction	satisfaction	satisfaction	general	satisfaction	work
	disbursing the	high in Geza at (2.6)	ranged from low	ranged from low	ranged from low	satisfaction	ranged from low	• Lack of clear and specified professional
	grant and carry		in North Mazar	in Al-Qasr at	in Tafela at (2.1)	ranged from low	in Qasabit	accountability mechanism
	out financial		at (2.9) to high in	(2.3) to high in	to high in Ajlun	in Amman	Amman at (1.8)	accountability incondition
	analysis of the		Madaba at (3.2)	Ramtha at (2.7)	at (3.3)	Qasabat at (1.8)	to high in Ajlun	Recommendations:
	grant to define					to high in Irbid	at (3.3)	• The Ministry should develop a database of the
	aspects of its					Qasabat at (2.6)		common needs of the directorates of
	disbursement at	The highest degree	The highest	The highest	The highest		The highest	education.
	schools and	of satisfaction was	degree of	degree of	degree of	The highest	degree of	• The Ministry should amend the instructions
	directorates	on paragraph 3	satisfaction was	satisfaction was	satisfaction was	degree of	satisfaction was	pertain to the financial support offered to the
	- The effect of	"Feedback provided	on paragraph 5	on paragraph 1	on paragraph 5	satisfaction was	on paragraph 5	directorates of education and schools so that
	data and	by the Ministry on	"The Ministry	"Support	"The Ministry	on paragraph 1	"The Ministry	the value of support meets their actual needs.
	information	the reports submitted	follows up the	provided by the	follows up the	"Support	follows up the	• The Ministry should organize and hold
	resulted from the	by your directorate"	directorate in	Ministry to	directorate in	provided by the	directorate in	ongoing workshops to raise awareness of the
	implementation	which reached to	carrying out the	ensure the	carrying out the	Ministry to	carrying out the	importance of the program to clarify the roles
	of SDDP	(2.6) whereas the	financial analysis	optimal use and	financial analysis	ensure the	financial analysis	and responsibilities of all those involved in the
	submitted by	least degree was on	of the	improvement of	of the	optimal use and	of the	program.
	directorates to	paragraph 4	disbursement of	the common	disbursement of	improvement of	disbursement of	Educational supervisors at the Ministry's
	MoE on policy	"Support provided	the grant in	needs database of	the grant in	the common	the grant in	center should provide the required support to
	development or	by MoE to enact the	schools and	schools "which	schools and	needs database of	schools and	help directorates of education implement
	to reach at new	role of the	directorates and	reached to (2.8)	directorates and	schools" which	directorates and	professional development plans to meet the
	policies or	educational	follows up the	whereas the least	follows up the	reached to (2.3)	follows up the	needs of the directorates and the common
	instructions	councils" was (2.0)	disbursement "	degree was on	disbursement "	whereas the least	disbursement "	needs of the directorates and the common needs of the schools.
	- Others		which reached to	paragraph 3	which reached to	degree was on	which reached to	 The Ministry should provide sufficient number
			(3.3) whereas the	"Feedback	(3.0) whereas the	paragraph 2	(2.7) whereas	of supervisors to cover the program as
			least degree was	provided by the	least degree was	"Support	least degree was	of supervisors to cover the program as

					on paragraph 4 "Support provided by MoE to enact the role of the educational councils" was (2.7)	Ministry on the reports submitted by your directorate" and paragraph 4 "Support provided by MoE to enact the role of the educational councils" paragraph 6 "The effect of the data and information derived from the implementation of school development programs that are submitted from your directorate to the Ministry regarding the issuing of new policies and instruction" was (2.4)	on paragraph 2 "Support provided by the educational supervisors in the Ministry's center to help the directorate implement the professional development plan to the directorate' needs and the common need of schools " and paragraph 4 "Support provided by MoE to enact the role of the educational councils" was (2.5)	provided by the educational supervisors in the Ministry's center to help the directorate implement the professional development plan to the directorate' needs and the common need of schools " was (2.0)	on paragraph 4 "Support provided by MoE to enact the role of the educational councils" was (2.3)	required. The Ministry's center should integrate development programs that have similar objectives. The Ministry's center should carry out ongoing follow-up and coordination and provide feedback on the reports submitted which are related to SDDP and intensify field visits to the directorates of education by the supervisors of the Ministry.
Indicators	Standards	Baseline 2009	Target 2015	June 2014 Group 1	June 2014 Group 2	June 2014 Group 3	June 2014 Group 4	June 2014 Group 5	June, 2013 All Groups	Notices
1.7 Qualitatively Degree to which SDDP Communication Strategy is implemented		N/A	High level of implementation (4.0/5.0) as per the rubrics						Implementation degree average was (5.0/5.0)	 Accomplishment achieved up to date: The communication strategy was approved in the second half of the year 2012. Holding awareness sessions on the strategy to the Head of divisions of Information and Communal Communication in the field directorates. Holding discussion meetings with the elements of the educational matrix and social activities to build partnerships between the educational institutions and local community. Preparation of training manuals which were experimented on a sample of directors in the Ministry's center within special training manual of the senior management Training of (16) employees out of the Ministry's staff on the training guide from divisions of Information and Communal Communication, Public Service at the Directorate of General Divan and the staff of Department of Website in the Managing Directorate of the Queen Rania Center for Education and Information Technology as

					well as technical and administrative director and head of divisions of information in the field directorates. • Launching journalistic campaign to introduce the SDDP program and disseminating success stories • Establishment of group for social communication regarding the strategy.
					 Strengths: Formation of knowledgeable and experienced communication team which consists of the directors of the communal communication, Head of division of public relations and information, Head of division of SDD, M&E coordinator at the DCU The presence of trained and qualified heads of divisions of information who are ready to work in the field directorates Positive relations with mass media and local press representatives.
					 Weaknesses: Lack of sufficient enthusiasm regarding the communal communication strategy by some of relevant managing directorates Weak institutionalization and structuralization of communication in Ministry of Education. Lack of abilities and motivation in the concerned managing directorates regarding communication In sufficient financial allocations Duties are poorly introduced in the employees' job description cards within the concerned divisions.
1.8 Qualitatively; The degree of satisfaction of MoE staff with inter- departmental communications at the Ministry's Center with Field Directorates and Schools and with communication with local community in	N/A	High level of satisfaction (4.0/5.0) as per the rubrics			Satisfaction degree was not measured

relation to SDDP										
Immediate Outcome	1.1: A whole-school ne	eeds-based,	gender sensitive dev	velopment approach at		nter, Field Director	ates and schools imp	olemented with acti		ocal community
1.1.1 Quantitatively; Percentage of school improvement plans that meet minimum quality standards	For plans of group ONE: - Priorities defined based on school needs as shown by the self-review data - Results aligned with school's priorities - Indicators aligned with desired results - Procedure/activi ties aligned with results	N/A	90% of school plans meet minimum standards (4.0 Score) as per the rubrics	Overall average score was (3.7). The lowest district was Mafraq at (3.5) and the highest was South Ghors at (4.3).	Overall average score was (4.2). The lowest district was North Mazar at (3.8) and the highest was Madaba at (4.6).	Overall average score was (4.0). The lowest district was Ramtha at (3.7) and the highest was Al-Qaser at (4.5).	Overall average score was (4.1). The lowest district was Qwaismeh at (3.7) and the highest was Ajlun & Salt at (4.3).	Overall average score was (4.2). The lowest district was Amman Qasabat at (4.0) and the highest was Zarqa Qasabat at (4.6).	For directorates' plans of groups TWO, THREE + FOUR and FIVE Overall average score was (4.1). The lowest district was North Mazar, Quwaismeh and Ramtha at (3.7) and the highest was Madaba Qasabat and Zarqa Qasabat at (4.6).	 GROUP ONE: Strengths: Procedures (activities) are linked to the results of the majority of the plans. Many plans were endorsed by the educational council of schools cluster. Priorities defined according to school's needs as shown by the self-review data in many of the plans Results are aligned with the school's priorities in many plans Indicators are aligned with the desired results intended to be implement. Many schools re-built their plans based on result-oriented management methodology
	 Responsibilities assigned for each procedure/activi ty intended to implement Realistic implementation timeframe Endorsed by the education council of schools cluster For directorates' plans of groups TWO + THREE + FOUR and FIVE 			The highest sub- indicator was "It is endorsed by the educational council for schools cluster" at (4.8) and the lowest was "responsibilities identified for each procedure/activity intended to be implement" at (3.0).	The highest sub- indicator was "Priorities defined according to the school's needs as shown by the self- review data and the relevant results with school priority" at (4.6) and the lowest was "Activities, outcomes and results are logically aligned "at (3.8).	The highest sub- indicator was "It is endorsed by educational development council of schools cluster." at (5.0) and the lowest was "Realistic implementation timeframe" at (2.5).	The highest sub- indicator was "Results aligned with school's priorities" at (4.7) and the lowest was "Realistic implementation timeframe" at (3.1).	The highest sub- indicator was "Priorities defined based on school needs as shown by the self-review data" at (4.7) and the lowest was "Realistic implementation timeframe" at (3.4).	The highest sub- indicator was "Priorities defined based on school needs as shown by the self-review data" at (4.6) and the lowest was "Realistic implementation timeframe" at (3.4).	 Weaknesses: Timeframe of implementation in many plans is not realistic Responsibilities were not defined regarding procedures (activities) intended to be implemented for most of the plans Many plans lack plan criteria based on results and they need re-build them comprehensively Activities in most plans do not elevate to development activities level Considerable accord in the development and procedural plans among some schools in one cluster Recommendations: The Ministry should build the capacity of those who are involved in the schools and directorates of education in the area of results-
	 School common needs and directorate needs inform priorities as shown in data review. Results aligned with priorities Results are clearly written Indicators aligned with desired results Outcomes are 			Girls' schools achieved lower degree arrived to (3.6) compared with boys' schools which achieved (4.0). Standards aligned with (27) plans out of (48) which were evaluated. Therefore; the percentage of	Girls' schools achieved higher degree arrived to (4.3) compared with boys' schools which achieved (4.2). Standards aligned with (13) plans out of (16) which were evaluated. Therefore; the	Girls' schools achieved higher degree arrived to (4.1) compared with boys' schools which achieved (4.0). Standards aligned with (14) plans out of (24) which were evaluated. Therefore; the	Girls' schools achieved higher degree arrived to (4.1) compared with boys' schools which achieved (4.0). Standards aligned with (36) plans out of (56) which were evaluated. Therefore; the	Girls' schools achieved higher degree arrived to (4.1) compared with boys' schools which achieved (4.0). Standards aligned with (49) plans out of (63) which were evaluated. Therefore; the	Girls' schools achieved lower degree arrived to (4.2) compared with boys' schools which achieved (4.1). Standards aligned with (112) plans out of (159) which were evaluated. Therefore; the	 oriented management Schools and directorates of education should rebuild all of development & procedural plans through using results-oriented management methodology by the direct supervision and support of those involved at the Ministry's center level Concerned staff in the directorates of education should visit schools periodically to ensure implementation of the recommendations contained in the M&E report issued by the Division of Monitoring and Evaluation.

				T			-
correctly written	school development	percentage of	education should follow up the processes of				
– Indicators are	plans' alignment	school	school	school	school	school	preparing and implementing plans in school
aligned with	with quality	development	development	development	development	development	closely
outcomes	standards was (56%)	plans' alignment					
- Activities,		with quality	GROUPS TWO, THREE, FOUR & FIVE:				
outcomes and		standards was	Strengths:				
results are		(81%)	(58%)	(64%)	(78%)	(70%) (for groups	
logically aligned		(0170)	(30 70)	(0470)	(7070)	TWO, THREE + FOUR and FIVE	schools as shown in self-revision data in most
- Responsibilities of						FOOK and FIVE	plans
activities intended							• Results are linked with the priorities of
to be carried out							schools in most plans
are defined							• Results are correctly written in most plans
- Realistic							• Indicators are linked with the desired results to
implementation timeframe							be achieved in most plans
							• Output are correctly written in most plans
Endorsed by educational							• Indicators are linked with outputs in most
development							plans
council of schools							Procedures (activities) are logically linked with moults in most of the plans.
cluster							with results in most of the plans. • Responsibilities were identified for the
Cluster							indented action (activities) to be implemented
							in most of the plans.
							 Most plans were approved by the educational
							councils of the school clusters.
							• Timeframe of implementation is realistic in
							most plans
							most plans
							Weaknesses:
							• There are some plans need to be re-designed
							wholly and others need to be re-checked to
							meet the standards
							• Activities in many of the plans don't elevate to
							developmental activities levels
							• There is considerable accord in the
							developmental and procedural plans among
							some schools in one cluster
							Recommendations:
							• Directorates of Education should continue
							develop capacity in the field of results-
							oriented management in collaboration with
							concerned staff in the Ministry's center and
							reflect this in the developmental and
							procedural plans of schools and directorates of
							education.
							• Concerned staff in the directorates of
							education should visit schools periodically to
							ensure implementation of the
							recommendations contained in the M&E
							report issued by the Division of Monitoring and Evaluation.
							and Evaluation.
			L	L	1	<u> </u>	

									recommendations contained in the M&E
Indicators Standards	Baseline 2009	Target 2015	June 2014 Group 1	June 2014 Group 2	June 2014 Group 3	June 2014 Group 4	June 2014 Group 5	June, 2013 All Groups	Notices

1.1.2 Quantitatively; Percentage of field directorate improvement plans that meet minimum quality standards	For directorates' plans of group ONE School common needs and directorate needs inform priorities as shown by self-review data Results aligned with priorities Indicators aligned with	N/A	90% of school plans meet minimum standards (4.0/0.5 Score) as per the rubrics	Overall average score was (3.9). The lowest district was Mafraq Qasabat at (3.1) and the highest was South Ghors at (5.0).	Overall average score was (3.5). The lowest district was North Mazar at (4.1) and the highest was Madaba at (4.9).	Overall average score was (4.4). The lowest district was Ramtha at (3.9) and the highest was Al-Qaser at (5.0).	Overall average score was (4.2). The lowest district was Taybeh and Wasateya at (3.3) and the highest was Tafela at (5.0).	Overall average score was (4.6). The lowest district was Irbid Qasabat, Ma'an Qasabat and Shobak at (4.5) and the highest was Zarqa Qasabat at (4.9).	For directorates' plans of groups TWO + THREE + FOUR and FIVE Overall average score was (4.2). The lowest district was North Mazar at (2.1) and the highest was Al-Qaser and Tafela at (5.0).	 GROUP ONE: Strengths: Priorities are set according to the needs of directorates of education and the common needs of their schools as shown in self-revision data in most plans. Results are linked with the priorities in most plans. Procedures (activities) are linked with results in most plans. Responsibilities are identified for the indented action (activities) to be implemented in most plans. Implementation timetable of many plans is
	results intended to be implemented Procedure/activity aligned with results Appropriate responsibilities identified for each activity Realistic implementation timeframe Endorsed by educational development council of schools cluster Plans observe the different needs between males and females			The lowest sub- indicator was "Plans observe gender sensitivity" [NO] and the highest was "Results aligned with priorities" at (5.0).	The lowest sub- indicator was "Realistic implementation timeframe" [NO] and the highest was "Endorsed by educational development council of schools cluster" at (5.0).	The lowest subindicator was "Realistic implementation timeframe" [NO] and the highest was "Priorities were defined", "Results were linked with priorities", "Results are correctly written", "Outputs were correctly written "Endorsed by educational development council of schools cluster" at (5.0).	The lowest sub- indicator was "Plans observe gender sensitivity" [NO] and the highest standard was " Endorsed by educational development council of schools cluster" [YES]	The lowest subindicator was "Plans observe gender sensitivity" (3.6) [NO] and the highest was "Outputs were correctly written", "Responsibilities are defined and "Endorsed by educational development council of schools cluster" at (5.0).	The lowest sub- indicator was "Plans observe gender sensitivity" (2.6) [NO] and the highest standard was " Endorsed by educational development council of schools cluster" at (5.0).	realistic. Weaknesses: Most plans are not adopted by the Board of Educational Development. Non-observance of the plans for the difference in needs between males and females (gender). Many plans lack result-based standards and need to be re-designed wholly. Recommendations: The Ministry should build the capacity of those who are involved in the directorates of education in the area of results-oriented management. Directorates of education should re-design all of development & procedural plans through using results-oriented management methodology by the direct supervision and support of those involved at the Ministry's center level. Concerned staff in Ministry's center should
	For directorates' plans of groups TWO + THREE + FOUR and FIVE School common needs and directorate needs inform priorities as shown in self- review data. Results aligned			Standards aligned with (1) plan out of (4) which were evaluated. Therefore; the percentage of school development plans' alignment with quality standards was (25%)	Standards aligned with (1) plan out of (2) which were evaluated. Therefore; the percentage of school development plans' alignment with quality standards was	Standards aligned with (2) plans out of (3) which were evaluated. Therefore; the percentage of school development plans' alignment with quality standards was (67%)	Standards aligned with (4) plans out of (6) which were evaluated. Therefore; the percentage of school development plans' alignment with quality standards was (67%)	Standards aligned with (5) plans out of (5) which were evaluated. Therefore; the percentage of school development plans' alignment with quality standards was (100%)	Standards aligned with (12) plans out of (16) which were evaluated. Therefore; the percentage of school development plans' alignment with quality standards was	visit directorates of education periodically to ensure the implementation of the recommendations contained in the M&E report issued by the Division of Monitoring and Evaluation. GROUPS: TWO & FOUR: Strengths: Priorities are set according to the needs of directorates of education and the common needs of their schools as shown in self-revision data in most plans. Results are linked with the priorities of

1.1.3 Qualitatively; Level to which gender is integrated into	with priorities Results are clearly written Indicators aligned with desired results Outcomes are correctly written Indicators are aligned with outcomes Activities, outcomes and results are logically aligned Responsibilities of activities intended to be carried out are defined Realistic implementation timeframe Endorsed by educational development council of schools cluster Plans observe the different needs between males and females (gender)	High level of integration (5.0/4.0 score) as per			(50%)				(75%)	 schools in most plans. Results are correctly written in most plans. Indicators are linked with the desired results to be achieved in most plans. Outcomes are correctly written in most plans. Indicators are linked with outcomes in most plans. There is a logical link between activities, output, and outcomes in most plans. Responsibilities are defined for activities intended to be implemented in most of the plans. Responsibilities & activities are approved by the Board of Educational Development in most plans. Weaknesses: Implementation timeframe is not realistic in many plans Non-observance of the plans for the difference in needs between males and females (gender). Recommendations: The directorates of education and the concerned staff in Ministry's center should build the capacity of those who are involved in the schools and directorates of education in the area of results-oriented management Concerned staff in the Ministry's center should visit the directorates of education periodically to ensure implementation of the recommendations contained in the M&E report issued by the Division of Monitoring and Evaluation. This indicator is not measure
gender is integrated into SDDP		(5.0/4.0 score) as per the rubrics								
1.1.4Quantitatively; Number of communication initiatives related to SDDP as per the communication strategy		N/A	All initiatives in the Communicatio ns Strategy						N/A	The establishment of special website of the SDDP has started.
1.1.5 Quantitatively; Number of School	All schools throughout the Kingdom		N/A	(854) schools and (7) directorates of education	(256) schools and (4) directorates of education	(529) schools and (6) directorates of education	(517) schools and (6) directorates of education	(569) schools and (5) directorates of education	(2725) schools and (28) directorates of	Group One: Jerash, North-Eastern Badia, North-Western Badia, Mafrq District, Al- Mowqar and Al-Giza.

Improvement plans are developed according to the approved form for SDDP									education	Group Two: Madaba, South Mazar, Bain Obied and North Mazar. Group Three: Marka, Ein Al-Basha, Russaifah, Ramtha, Al-Qsar, and South Badia. Group Four: Petra, Tafela, Al-Tayba & Al-Wasteya, Ajlun, Al-Quwaisma and Salt Group Five: Amman Qasabat, Irbid Qasabat, Zarqa Qasabat, Ma'an Qasabat, Shobak
1.1.6Qualitatively; Degree of effectiveness of the process for developing school improvement plans (Perceptions of school leaders)	 Establishment of school development team State of readiness (leadership, community partnership, gender, school development plans) Self-review Needs prioritization Developing school improvement plans Sharing SIP with educational councils 	N/A	High degree of effectiveness (5.0/4.0) score as per the rubrics	The degree of effectiveness according principals' and school developments teams' estimations were (3.9) The standard "Sharing of schools development plans with the educational councils" scored the lowest degree of effectiveness at (3.0) whereas the standard "Establishment of school development team and self-review" achieved the highest score at (4.5)	The degree of effectiveness according principals' and school developments teams' estimations were (3.9) The standard "Sharing of schools development plans with the educational councils" scored the lowest degree of effectiveness at (3.2) whereas the standard "Establishment of school development team" achieved the highest score at (4.4)	The degree of effectiveness according principals' and school developments teams' estimations were (4.5) The standard "Sharing of schools development plans with the educational councils" scored the lowest degree of effectiveness at (3.8) whereas the standard "The school conducted a comprehensive self-review " achieved the highest score at (4.9)	The degree of effectiveness according principals' and school developments teams' estimations were (3.8) The standard "Sharing of schools development plans with the educational councils" scored the lowest degree of effectiveness at (3.8) whereas the standard " Establishment of school development team " achieved the highest score at (4.7)	The degree of effectiveness according principals' and school developments teams' estimations were (4.2) The standard "Sharing of schools development plans with the educational councils" scored the lowest degree of effectiveness at (3.2) whereas the standard " Establishment of school development team " achieved the highest score at (4.7)	The degree of effectiveness according principals' and school developments teams' estimations were (4.2) The standard "Sharing of schools development plans with the educational councils" scored the lowest degree of effectiveness at (3.4) whereas the standard " Establishment of school development team " achieved the highest score at (4.6)	 Strengths: The principals attended all relevant training programs and they arranged awareness campaigns the program to school community The Schools carried out comprehensive self-review through using program methodology and implemented it on teachers, students and local community. Needs were arranged by levels resulting from the review process and priorities of levels (1 +2) were chosen. The development plan was designed for the school according to program methodology with the participation of members of the school development team The Educational Board of the school network review school development plan which was approved and signed by the director Weaknesses: Principals didn't transfer knowledge/impact of the program to all of those who involved in the schools Fields coordination Team did not participate in designing development plans Educational Council of schools clusters didn't
				Girls' schools scored higher degree at (4.2) than Boys' schools at (3.6).	Girls' schools scored higher degree at (3.7) than Boys' schools at (4.1).	Girls' schools scored higher degree at (4.7) than Boys' schools at (4.3).	Girls' schools scored higher degree at (4.7) than Boys' schools at (4.0).	Girls' schools scored higher degree at (4.5) than Boys' schools at (3.9).	Girls' schools scored higher degree at (4.5) than Boys' schools at (4.0).	discuss development plans for schools and it didn't record any observations on these plans or provide feedback to schools • Priorities were not chosen upon the standards of the SDDP Development recommendations resulted in the processes of reviewing (SDDP): 1. General review of the program methodology: - Effective school indicator were reviewed and indicators were reduced from (39) to (20) indicators along with better concentration on students' learning as well as the development of data collection tools which became (3) tools only - Directorate program was reviewed in

							terms of tools and indicators - Training guides were reviewed and updated 2. Establishment of the accountability system A team was formed which consists of a director of one of the managing directorates, director of one of the directorates of education, a supervisor in the field, a principal, a director from the Ministry's center in addition to deputy manager of the SDDP and an international expert 3. Enhancement of decentralization: - Accomplishment and dissemination of the regulatory instructions of the work of the educational councils and educational development councils - Fulfillment of instructions that facilitate the processes of receiving denotations from the local community and institutions.
1.1.1 Output 1.1.1: SDDP Communication	s Strategy was	s developed					and institutions.
1.1.1.1 Quantitatively;	N/A	SDDP					Communication strategy was approved in the
There is an SDDP Communications Strategy		communicatio ns Strategy exists in August , 2012					second half of the year 2012.
1.1.2 Output 1.1.2: Training delivered on S	Strategic Comi	munication Skills	& Management of Me	dia Relations with Stakeholders to Mol	Center & Field Dir	rectorate staff and Education Council m	nembers
1.1.2.1 Quantitatively; Number of members of MoE Communication Team, Field Directorates Media staff and Education Council Members trained		565					
TOTAL A) Number of							

Communication						
team members in						
MoE center						
WOL center						
1 36 1						
1. Males						
			5			
2. females						
TOTAL						
B) Number of						
communication						
staff in the						
directorates of						
education						
1. Males			60			
2. Females						
TOTAL						
C) Number of						
Educational						
Councils'						
members			500			
1- Females						
2- Males						
TOTAL						
	Directorates and schoo	ol staff trained	d on preparing and	d implementing RBM-based and gender se	ensitive School Improvement Plans with community partici	nation
	I				, , , , , , , , , , , , , , , , , , ,	
1.1.3.1		N/A	All of			
Quantitatively;			principals,			
Number of those			principal			
who were trained on			assistants and			
leadership skills			supervisors in			
•			the Kingdom			
				TOTAL :1167	TOTAL : 4102	TOTAL: 5296
TOTAL:				TOTAL .III	101AE, 4102	101AL, 3230
IUIAL				Molocy 617	Molecu 1766	Molog. 2292
				Males: 617	Males: 1766	Males: 2383
Males				Females: 550	Females: 2336	Females: 2886
Females						
1.1.3.2		N/A	All Education			
Quantitatively;			Council			
Quantitatively;			members,			
Number of			Principals,			
Community			Principals'			
Members, Education			Assistants,			
Council members,			Councilors and			
Principals, Principal			supervisors			
Assistants,						
Councilors and						
supervisors trained						
on Community						
	1	İ	1	TOTAL . CET	TOTAL. 7425	TOTAL: 8472
				101AL:05/	101AL: /425	101AL: 04/2
Engagement Program				TOTAL: 657	TOTAL: 7425	101AL: 84/2

TOTAL:		Males: 267 Females: 390	Males: 2874 Females: 4551	Males: 3531 Females: 4941	
Males					
Females					
Output 1.1.4: MoE Field Director	rate staff trained to develop and implem	ent results-based gender sensitive Field D	irectorate Improvement Plans with communit	y participation	
1.1.4.1 Number of those who were trained on SDDP	N/A All directors of the directorates of Education, their assistants, heads of divisions and educational supervisors throughout the kingdom				
TOTAL:	kingdom	TOTAL:147	TOTAL : 1041	TOTAL: 1188	
Males Females		Males: 132 Females: 15	Males : 770 Females : 271	Males : 902 Females : 286	
•	ing and revising the SDDP implemented	based on a participatory approach			
1.1.5.1 Quantitatively; Number of reviews conducted	N/A 2			1	
Quantitatively; Number of education stakeholders involved in the SDDP review process	N/A 10 minimum, in addition to MoE, such as MoPIC, MoHE, universities, MoF, NCHRD, Private Sector, CSOs, community members and others			5	Concerned parties participating in the review process: 1. SDI program: • Through inviting the international expert (Kebron Harison) • Formation of a joint technical team with the concerned staff in the Ministry of Education to implement the recommendations 2. Learning, Environment Technical Support Program (LETS). • Arbitration of the amended tools and revision of the paragraph by the international expert (Kris) and local experts 3. Education Reform Support Program (ERSP) • Hiring an expert to help develop the new role of the educational supervisor 4. NCHRD • Carrying out a study on the effectiveness of the SDDP 5. The Ministry of Education

								 Based on the implementation of the M&E reports issued by the Division of M&E in the Managing Directorate of Planning & Educational Research Delivery of the feedback from the field directorates and schools
Output 1.1.6: MoE staff trained	on integrating Gender a	nalysis into daily	work to support school	improvement				
1.1.6.1 Quantitatively ; Number of education stakeholders involved in the SDDP review process	0/according to SDIP	All MoE Center staff, Field Directors, FD Assistants, supervisors, School Principals and SP Assistants in the kingdom	TOTAL: 599	Т	OTAL: 4292		TOTAL: 4894	
TOTAL:			101AL, 333	_				
Males Females			Males: 327 Females: 272		Males: 1983 emales: 2309		Males: 2310 Females: 2581	
	effective school-based ed	lucation developm	nent system as main ve	hicle to deliver to all young neonle	in Iordan a quality edu	ication focused on dev	eloning the ahilitie	s, skills, attitudes and values associated with
knowledge-based economy insti-	tutionalized		T	J	1		1 9	
2.1 Quantitatively; Percentage of policies and procedures which observe gender- sensitivity and support the school-based development system, and recommendations	N/A	100% of policies developed						Documents of the general framework of the educational policy were reviewed and recommendations were prepared in July 2012. After the adoption of the general framework of educational policy, this framework will be reviewed to determine the extent of taking into account the recommendations in the preparation of the new framework which will be applied upon approval immediately
that have been								
implemented 2.2 Quantitatively; Single school evaluation instrument focused on ERfKE outcomes, has been agreed to and is being used for school self-evaluation and for public and	N/A	A standardized tool designed to be used by all school throughout the Kingdom						The tool is revised, amended and developed in 2014
professional accountability								

	keholders with		(5.0/4.0								
	tent to which		score as per								
	ntral MoE uses		the rubrics)								
SD	DDP										
inf	formation to										
inf	form national										
pol	licies, strategic										
pla	anning, annual										
pri	orities and										
-	source										
alle	ocation										
T	" · O · ·	34 D II 1 1 C/					1	4 1 114			
Imme	diate Outcome 2	2.1:Policies and Strat	tegic Planning j		l to the developmental	needs of schools and	directorates and ac	ccountability mecha	nism developed		
	Qualitatively;	N/A	High degree	The first							The second Monitoring report of SDDP will
	Degree of		of	monitoring							cover the period until the end of June 2014.
	satisfaction of		satisfaction	report was							
	stakeholders		(5.0/4.0	accomplished							Satisfaction degree will be studies after the
	with the quality		score as per	in August,							issuance of the third report
	of SDDP		the rubrics)	2012							
	monitoring and										
	evaluation										
	reports										
2.1.2	Qualitatively;		N/A	High degree of							This indicator will be examined after reviewing
	Degree of			satisfaction							and adopting the general framework of the
	Satisfaction of			(5.0/4.0 score							educational policy immediately.
	stakeholders			as per the							
	with MoE			rubrics)							
	policies,										
	guidelines and										
	procedures										
	related to										
	SDDP										
2.1.3	Qualitatively;		N/A	High Degree							Preliminary study will be conducted to find out
	Degree to			(5.0/4.0 score							the extent of benefiting from the
	which			as per the							recommendations of the third report after its
	monitoring and			rubrics)							issuance.
	evaluation										
	reports'										
	recommendatio										
	ns are used to										
	inform the										
	implementation										
	and continuous										
	improvements										
	of the SDDP										
Outpu	ut 2.1.1: A Resu	lts-based, gender sen	sitive, Monitor	ring and Evaluati	on Framework for SDI	OP developed					
2.1.1.1	1 Quantitatively		N/A	– M&E	Staff trained:	(38) senior M&E o	oordinators in directo	orates of education (C	Groups: TWO &	(45) M&E	
	ber of staff				M&E Division staff:	THREE, FOUR, F			•	coordinators in	
	d in results-			- M&E	7	Males: (31)	,,-			directorates of	
	M&E (M/F)			Coordinators	(M: 6 F:1)	Females: (7)				education	
	E center:			in MoE	22 M&E	(')					
, -,-0-			1	THE TATOL		1				1	1

1. Males 2. females B. Directorates: 1. Males 2. females C. Schools: 1. Males 2. females			center, directorates of education & schools	Coordinators in SDDP Field Directorates in Groups 1	Schools and direct TOTAL: (4080) Males: (1931) Females: (2149)	orates' center			Males: (37) Females: (8) Schools and directorates' center Total: (4080) Males: (1931) Females: ()2149	
2.1.1.2 Quantitatively; Number of SDDP M&E Reports produced		N/A	4 reports starting 2012						Number (3)	The third monitoring report of SDDP will cover period until the end of June 2014.
Output 2.1.2: MoE S	DDP related policies t	o institutionali	ze coherent plan	ning at school, Field Di	rectorate and MoE	central levels were d	leveloped			
2.1.2.1 Quantitatively; Presence of institutional mechanism that facilitates information flow across all levels & directions.		N/A	The institutional mechanism exists							Work is underway to develop and adopt a mechanism to ensure the delivery of these data and information to the relevant parties to use them in policy formulation and preparation of strategic plans and resources allocation
2.1.2.2 Quantitatively; Existence of SDDP enabling policies and regulations		N/A	Enabling policies and regulations exist							Necessary supportive and procedural policies recommendations to sustain the SDDP were prepared. The general framework of the new educational policy will be revised upon its approval to determine the extent of integrating the system of supportive policies in the SDDP.
Immediate Outcome	2.2: Improved range	sustainable fin	ancial and techn	ical support to schools	and Field Directora	tes for the implemen	ntation of their imp	rovement plans		
2.2.1 Quantitatively; Percentage of school and Field Directorate Improvement Plans' activities implemented with financial support from MoE budget		N/A	60% of plans' activities	The percentages of Improvement Plans activities for schools arrived to (49%)	The percentages of Improvement Plans activities for schools arrived to (60%)				The percentages of Improvement Plans activities for schools arrived to (54%)	STRENGTHS: Delivery of the financial grant on time. The grant contributed to carrying out many activities in the development plans. WEAKNESSES: The grant was not distributed according to the number of students The provided grant was insufficient Disbursement items were limited Recommendations: Increase the amount of the grant and not to limit the aspects of disbursement Developing definite criteria in the distribution of grants over schools and directorates of education equally and efficiently.

2.2.2 Quantitatively; Amount allocated in MoE annual budget as financial support for the implementation of the schools' and Field Directorates' Improvement Plans		N/A	As allocated by MoE in its annual budget for each school and directorate					(JD 200000) in the Ministry's budget for the fiscal year 2014 for group THREE and FOUR only
2.2.3 Quantitatively;		N/A	All	(854) schools and (7)	(256) schools and	(529) schools and	(1639) schools	Group One: Jerash, North-Eastern Badia,
Number of schools			directorates of	directorates of	(4) directorates of	(6) directorates of	and (17)	North-Western Badia, Mafrq District, Al-
and directorates			education & schools	education in 2013	education in 2014	education in 2014	directorates of education	Mowqar and Al-Giza.
which received grant from MoE's budget			SCHOOIS				education	Group Two: North Mazar, Bain Obied and South Mazar.
from Woll's oddget								Group Three: Marka, Ramtha, Ein Al-Basha,
								South Badia, Al-Qsar and Russaifah.
Output 2.2.2: Finance	ial mechanism to pro	vide financial	support for the im	plementation of Schoo	 ol and Field Director	rate Improvement Plans established		
2.2.2.1	-	N/A	There are					Instructions and procedures that defined the
Quantitatively; There		1,171	instructions,					allocated sums and the bases of grants
are instructions			procedures and					disbursement was approved and disseminated to
procedures and			guidelines					directorates of education through his Excellency
guidelines which								Minister of Education letter no. 14/6/20359 on
specify the allocated								30/05/2013.
amounts								
disbursement								
principles.								